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About this Report 

The Independent Evaluation Group (IEG) assesses the programs and activities of the World Bank for two 
purposes: first, to ensure the integrity of the World Bank’s self-evaluation process and to verify that the World Bank’s 
work is producing the expected results, and second, to help develop improved directions, policies, and procedures 
through the dissemination of lessons drawn from experience. As part of this work, IEG annually assesses 20–
25 percent of the World Bank’s lending operations through fieldwork. In selecting operations for assessment, 
preference is given to those that are innovative, large, or complex; those that are relevant to upcoming studies or 
country evaluations; those for which Executive Directors or World Bank management have requested assessments; 
and those that are likely to generate important lessons. 

To prepare a Project Performance Assessment Report (PPAR), IEG staff examine project files and other 
documents, visit the borrowing country to discuss the operation with the government, and other in-country 
stakeholders, interview World Bank staff and other donor agency staff both at headquarters and in local offices as 
appropriate, and apply other evaluative methods as needed. 

Each PPAR is subject to technical peer review, internal IEG panel review, and management approval. 
Once cleared internally, the PPAR is commented on by the responsible World Bank country management unit. The 
PPAR is also sent to the borrower for review. IEG incorporates both World Bank and borrower comments as 
appropriate, and the borrowers’ comments are attached to the document that is sent to the World Bank’s Board of 
Executive Directors. After an assessment report has been sent to the Board, it is disclosed to the public. 

 
About the IEG Rating System for Public Sector Evaluations 

IEG’s use of multiple evaluation methods offers both rigor and a necessary level of flexibility to adapt to 
lending instrument, project design, or sectoral approach. IEG evaluators all apply the same basic method to arrive 
at their project ratings. Following is the definition and rating scale used for each evaluation criterion (additional 
information is available on the IEG website: http://ieg.worldbankgroup.org). 

Outcome: The extent to which the operation’s major relevant objectives were achieved, or are expected 
to be achieved, efficiently. The rating has three dimensions: relevance, efficacy, and efficiency. Relevance includes 
relevance of objectives and relevance of design. Relevance of objectives is the extent to which the project’s 
objectives are consistent with the country’s current development priorities and with current World Bank country and 
sectoral assistance strategies and corporate goals (expressed in poverty reduction strategy papers, Country 
Assistance Strategies, sector strategy papers, and operational policies). Relevance of design is the extent to which 
the project’s design is consistent with the stated objectives. Efficacy is the extent to which the project’s objectives 
were achieved, or are expected to be achieved, taking into account their relative importance. Efficiency is the 
extent to which the project achieved, or is expected to achieve, a return higher than the opportunity cost of capital 
and benefits at least cost compared with alternatives. The efficiency dimension is not applied to development 
policy operations, which provide general budget support. Possible ratings for Outcome: Highly Satisfactory, 
Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory, Unsatisfactory, Highly Unsatisfactory. 

Risk to Development Outcome: The risk, at the time of evaluation, that development outcomes (or 
expected outcomes) will not be maintained (or realized). Possible ratings for Risk to Development Outcome: High, 
Significant, Moderate, Negligible to Low, and Not Evaluable. 

World Bank Performance: The extent to which services provided by the World Bank ensured quality at 
entry of the operation and supported effective implementation through appropriate supervision (including ensuring 
adequate transition arrangements for regular operation of supported activities after loan or credit closing, toward 
the achievement of development outcomes). The rating has two dimensions: quality at entry and quality of 
supervision. Possible Ratings for World Bank Performance: Highly Satisfactory, Satisfactory, Moderately 
Satisfactory, Moderately Unsatisfactory, Unsatisfactory, and Highly Unsatisfactory. 

Borrower Performance: The extent to which the borrower (including the government and implementing 
agency or agencies) ensured quality of preparation and implementation, and complied with covenants and 
agreements, toward the achievement of development outcomes. The rating has two dimensions: government 
performance and implementing agency(ies) performance. Possible ratings for Borrower Performance: Highly 
Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory, Unsatisfactory, and Highly 
Unsatisfactory. 
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Preface 
This is the Project Performance Assessment Report (PPAR) by the Independent 
Evaluation Group (IEG) of the World Bank Group on the Poverty Alleviation Fund I 
project in Nepal. This report presents findings based largely on a two-week mission to 
Nepal from September 5, 2016, to September 17, 2016, by IEG. Additionally, in 2016, 
IEG collected data through focus group discussions and a household survey (appendix 
B). The findings presented in the report are based on an assessment of (i) World Bank 
project files; (ii) project-related reporting documents and evaluations, including data 
collected by the World Bank and Poverty Alleviation Fund staff; (iii) studies produced by 
government, the Center for Economic Development and Administration at Tribhuvan 
University, one impact evaluation (Parajuli et al. 2012); and (iv) the analysis of the focus 
group discussion and survey data findings. 
 
In Kathmandu, the mission met authorities from the Ministry of Poverty Alleviation and 
Cooperatives, the Ministry of Agriculture, the Office of the Prime Minister, with past and 
present functionaries of the Poverty Alleviation Fund (the implementing agency) 
including the chief and the monitoring and evaluation officer. The mission also visited 
several Poverty Alleviation Fund I beneficiary villages and partner organizations in three 
regions (Rasuwa, Ramechhap, and Mahottari). 
 
The assistance and contributions of all stakeholders, including World Bank staff in 
Washington, D.C., and Kathmandu, and the translator are gratefully acknowledged. The 
list of persons met is in appendix D. 

Following standard IEG procedures, the draft PPAR will be shared with relevant 
government officials and agencies for their review and comments, which will be 
presented in appendix E. 
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Summary 
This is the Project Performance Assessment Report for the Poverty Alleviation Fund I 
(PAF I; P081968; including additional financing) in Nepal. PAF I was approved by the 
World Bank’s Board of Executive Directors on June 1, 2004. The total project cost at 
appraisal was $16.60 million ($15 million in International Development Association 
(IDA) grant, and the rest to be funded by contributions of the Government of Nepal and 
community organizations). The actual project cost at project closing was $48.88 million, 
inclusive of additional financing of $25 million in IDA grant, approved on November 14, 
2006. 

The project’s development objective was “to carry out demand- and community-driven 
approach to improve access to income-generating subprojects and community 
infrastructure, benefiting groups excluded by reasons of gender, ethnicity and caste, as 
well as the poorest groups in rural communities” (World Bank 2004b, 13). 

The relevance of the project development objective is rated high. Reducing poverty in 
rural areas, especially among communities historically excluded and disenfranchised, was 
a top priority of the Government of Nepal at the beginning and during the life of the 
project. The objectives were well justified by the country’s postconflict conditions and 
aligned with Nepal’s Poverty Reduction Strategy, which focused on the social inclusion 
of marginalized groups such as women, Dalit, and ethnic minorities. The development 
objectives were also consistent with the World Bank’s 2003 country assistance strategy 
that aimed at addressing social exclusion and rural poverty in Nepal. 

The relevance of the project design is rated substantial. Building a new independent 
institution to work in parallel with the government and using a community-driven 
development (CDD) design was justified by the need to transfer resources to those areas 
that the government was unable to reach (because of weak local administrative structures, 
resource limitations, and high levels of violence). The CDD approach was well conceived 
and implemented; communities were able to prioritize beneficiaries and select projects 
under a participatory and inclusive scheme. 

The project’s design was consistent with the development objectives, and the theory of 
change (reflected in the project’s activities) was logical although the project appraisal 
document lacked an explicit results framework. At appraisal stage, it was expected that 
70 percent of the total funds would be used for community infrastructure projects (for 
example, classrooms, health centers, irrigation, and water and sanitation subprojects) and 
the rest for income-generating activities (for example, livestock, trade, and agriculture 
and forest activities), Though such expectations were not met, the project reached the 
target population, including traditionally excluded groups, and provided resources and 
services to implement subprojects chosen by the community. The successful outreach of 
the project was largely owing to the choice of nongovernmental organizations as the 
partner organizations to reach communities. Moreover, funds were not disbursed through 
government channels but delivered directly to the community organizations, which 
lowered transaction costs between the resource origination and its destination, with 
positive results for efficacy and efficiency. Another strength of PAF I’s initial design was 
its phased approach. A successful initial pilot conducted in six districts was scaled up 
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after additional financing to another 19 districts became available, permitting the 
development of PAF institutional capacity and the gathering of lessons from the pilot 
phase. 

Efficacy of the first objective (improved access to income-generating subprojects) is 
rated substantial. The project delivered many income-generating subprojects (especially 
livestock subprojects), twice as many as the target established at the time of additional 
financing. Moreover, based on the findings of an impact evaluation prepared in 2012, the 
subprojects generated positive impacts on the well-being of the targeted communities in 
terms of food security, consumption expenditure, employment, and child education 
outcomes. A drawback the project experienced was insufficient support to income-
generating activities related to training and facilitating access to markets. 

Efficacy of the second objective (improved access to community infrastructure) is also 
rated substantial. The number of infrastructure subprojects was well below the initial 
expectations as a reflection of lower-than-expected demand from communities; however, 
all requests for infrastructure subprojects were met. The impact evaluation documents 
reflect the positive impact on enrollment towing to education infrastructure; but not much 
is known of impacts on health, earnings, and productivity. 

Both objectives (improving access to income-generating activities and improving access 
to community infrastructure) were achieved also in terms of the project outreach. PAF I 
was able to benefit about 15 percent of the population in the 25 poorer districts of Nepal. 
The project exceeded its targets for participation of women and disenfranchised groups 
(Dalit and Janajati) in project activities. Lower-caste groups also benefited from 
improved consumption and food security. 

Efficiency is rated substantial. The empirical evidence, albeit limited, shows that a 
sample of income-generating projects produced high financial rates of return, and that the 
costs of community infrastructure were lower than the costs of comparable government-
financed infrastructure. The impact evaluation showed that the benefits— increased 
consumption levels and food security achieved by the project—were larger than the costs 
incurred to generate them. However, there was no comprehensive estimation of the return 
on investments, which could have helped toward better understanding the project’s 
overall economic impact and provided an indication of the success of income-generating 
activities. Finally, that project management costs were only 3.6 percent of total project 
costs is a measure of the project’s overall cost effectiveness. 

The development outcome rating is satisfactory, based on high relevance of the project 
objectives, substantial relevance of the project design, substantial efficacy of both the 
first and the second objective, and substantial efficiency. 

The risk to development outcome is rated moderate. The survival of PAF I over 12 years 
is evidence of its sustainability as an independent institution, and evidence of the 
project’s sustainability. The project was well established at closure and supported by the 
government and communities. This initial project was followed by a much larger PAF II 
and additional financing that supported program outcomes and expanded it to reach 
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almost all districts in Nepal. PAF II is currently coming to closure, and there are 
discussions about a potential PAF III. 

Lessons 

The CDD approach can provide a powerful organizing framework for improving 
the welfare of communities. In the PAF, community organizations were provided with 
opportunities to make competitive proposals for broad CDD programs. When provided 
with grants, these community organizations were entrusted with managing the allocation 
of funds either among members for the best subprojects on a participative basis or for 
community infrastructure. As this PPAR has concluded, the CDD framework generated 
considerable social capital in poor and excluded communities. 

The sustainability of CDD programs hinges on finding a wise balance between 
program “agility”—achieved through independence of the implementing agency—
and government ownership and coordination with line ministries. Originally, PAF 
was created as an independent agency because this was the best (or only) option to 
maximize project outreach and minimize leakages of funds. At the time, the government 
was unable to reach more remote areas—owing to weak local administrative structures, 
human resource limitations, and the high level of violence in some areas. In a more stable 
political environment, however, the independence of the implementing agency may 
undermine the role and coordination function of line ministries, which need to ensure that 
the program works in synergy with other development interventions. Though the project 
needs to achieve more direct collaboration and coordination with line ministries and local 
governments, its efficacy and efficiency must be maintained too. 

A sound assessment of community needs is essential for CDD programs. Even though 
the PAF design benefited from lessons of preexisting Asian CDD experiences, the design 
of the project did not initially reflect the actual demand of the recipient population. The 
target communities prioritized income-generating activities over community 
infrastructure as a more direct way to improve family consumption and food security. 

Explicitly acknowledging and addressing diversity within communities can help 
achieve substantial results for marginalized groups. PAF recognized the importance 
of reaching out to women and lower castes; many partner organizations used targets, 
quotas, and incentives to ensure participation of these traditionally excluded groups. As a 
result, a consensus among beneficiary communities increasing female participation was 
one of the main benefits of PAF. Moreover, Dalit and Janajati who were part of 
community organizations were able to achieve food security at the same rate as higher 
castes. 

Income-generating subprojects require complementary activities, such as specific 
training and help in accessing markets, which need to be embedded in project 
design to ensure success. The data collected by IEG for this PPAR indicate that a large 
proportion of beneficiaries of income-generating subprojects lamented lack of training 
and poor access to markets as drawbacks for the success of their activities. 
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A carefully planned and implemented pilot phase for a project provides essential 
learning for a successful scaling up. Piloting of the PAF in six districts initially, then 
scaling up to the poorest 25 districts, helped to fine-tune some key features of the project, 
such as moving from providing grants for subprojects to the creation of revolving funds, 
and identifying weaknesses and potential improvements in delivering resources to 
communities. 

Robust data collection and effective analysis of available data are crucial to 
modifying the project design and to identifying progress and results. PAF conducted 
several household surveys and collected valuable data on outputs and outcomes during 
the life cycle of the project. Nonetheless, some variables were not collected, and those 
available were underutilized to produce evidence for decision making on the project’s 
design. The project could have planned for more extensive monitoring and evaluation on 
some aspects such as the project’s efficiency, and its impact on employment, health, 
earnings, and productivity. 

 
Mr. José Cándido Carbajo Martínez 
Director, Financial, Private Sector, and 
Sustainable Development Evaluation 
Independent Evaluation Group 
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1. Background and Context 
1.1 This is a Project Performance Assessment Report (PPAR) of the Poverty Alleviation 
Fund (PAF) Project approved by the World Bank’s Board of Executive Directors on June 1, 
2004. Total estimated project costs at appraisal were $16.60 million, comprising $15 million 
in International Development Association (IDA) grant, and $1.6 million to be funded by 
contributions from the Government of Nepal and community organizations. Additional 
financing was approved on November 11, 2006, for $25 million of IDA grant. Actual project 
costs at project closing were $48.88 million, including the two IDA grants of $15.22 million 
and $26.22 million, and $7.44 million in contributions from the government and community 
organizations (World Bank 2009, 34). The project closed on February 1, 2009. 

1.2 Nepal is a small landlocked country in South Asia, with a population of 
approximately 28.5 million. In 2008, after a long conflict, the first Nepali Constituent 
Assembly ruled in favor of abolishing the monarchy. Since then, Nepal has become a federal 
multiparty representative democratic republic. The new political structure encountered 
significant and continuing challenges. The new constitution was promulgated with a 
resounding majority by the Constituent Assembly on September 20, 2015, but it fueled 
agitation and violence among aggrieved population groups, most notably the Madhesis, 
during the last months of 2015 until the spring of 2016. 

1.3 Nepal’s PAF is one of several longstanding World Bank–assisted community-driven 
development (CDD) projects. The project was prepared in 2004, when Nepal was facing 
serious political turmoil ensuing from violent conflict between the government and the 
Maoist insurgency. The historic context under which the PAF was conceived influenced its 
design. In a situation of state fragility and ongoing conflict, the PAF was conceived as an 
independent body that could reach rural communities more easily than the government 
administration, through partnership with nongovernmental organizations active in remote 
areas.1 The assumption was that improving the situation of rural areas could help deflate the 
escalating insurgency. 

1.4 Although caste-based discrimination was abolished officially in Nepal in 1963 and 
democracy was established in 1990, discrimination and lack of inclusion were key elements 
of concern at project approval and are still pervasive to this day (World Bank and DFID 
2004). Women, the formerly “untouchable” castes now called Dalit, the ethnic groups or 
Janajati, the Muslims, and the plains dwellers or Madhesis, were recognized as facing 
multiple deprivations and social biases and therefore in need of direct intervention. 

Project Context 

1.5 At the time of appraisal, Nepal was one of the poorest countries in the world, and the 
poorest in South Asia, with a 46.2 percent poverty headcount (figure 1.1) and a per capita 
gross national income of $260 in 2003.2 World Bank diagnostic work (World Bank and 
DFID 2004) revealed that Nepal’s most important development challenges were (i) high 
levels of poverty; (ii) slow economic growth; (iii) social exclusion; (iv) increasing inequality; 
and (v) poor governance. 
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1.6 Poverty in Nepal is essentially a rural phenomenon. At appraisal about 85 percent of 
the total poor lived in rural areas. The poor in these rural and remote areas depended 
predominantly on agricultural production, making them particularly vulnerable to climate 
shocks and dependent on market access, thus limiting their opportunities for income 
generation and access to social services. It is therefore not surprising that development 
indicators reveal marked differences across geographic regions in access to education and 
basic welfare services. 

1.7 Though still high, according to the latest data poverty and extreme poverty have 
decreased significantly in Nepal. Still, in 2010 poverty was as high as 50 percent based on 
the $3.10 per capita per day international poverty line; extreme poverty was 15 percent 
(figure 1.1). 

Figure 1.1. Nepal Poverty Statistics, 1995–2010 (percent) 

 
Source: World Bank 2016. 
Note: PPP = purchasing power parity. 
 

1.8 As poverty decreased, other human development indicators show some improvements 
over the past few decades (table 1.1). Primary school enrollment almost reached 100 percent 
for both female and male students by 2012. Child and infant mortality rates decreased 
substantially, surpassing the Millennium Development Goal target number 4 of Reducing 
Child Mortality by two-thirds between 1990 and 2015. Access to improved water sources 
increased in rural but decreased in urban areas (probably because of in-country migrations). 
There was some progress in reducing gender disparities—especially in life expectancy, 
literacy levels, and school completion rates. 
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Table 1.1. Selected Human Development Indicators, 1990–2015 

 
Source: World Bank 2016. 

 
1.9 Both the World Bank’s country assistance strategy (CAS) 2004–07 and the 10th 
Poverty Reduction Strategy Paper (PRSP) 2002–07 envisaged the PAF as the vehicle to 
address rural poverty and reduce gender, ethnic, and caste related disparities, by ensuring 
equity of access to resources.3 The CAS highlighted the progress in reducing gender 
disparities, but acknowledged that additional efforts were required for Nepali women to be 
included in the development process.4 Similarly, the PRSP identified the high level of 
population stratification as a crucial challenge, and highlighted the discrimination and 
multiple dimensions of economic hardships faced by women and groups such as Dalit and 
Janajati living in remote areas. 

1.10 Facing the challenges discussed above, the proposed solution was the creation of the 
PAF, a CDD project based on a bottom-up approach that would place the most vulnerable 
segments of the population in a leading role in setting their own development priorities, 
managing resources, and implementing their selected subprojects. 

1.11 In the PRSP, the government called for direct and quick interventions targeted 
specifically to help these marginalized groups. Including them in the development process 
was identified as important not only to fill their multiple development gaps, but also to help 
cut down the escalating insurgency in rural areas, as it was stressed in several interviews. 

2. Objectives, Design, and Their Relevance 
Project Development Objectives 

2.1 The PAF project is a World Bank–supported project established in 2004. The project 
aimed to bring traditionally excluded communities into the mainstream of development, by 
providing poor and disadvantaged groups with direct access to resources. 

2.2  Approved on June 1, 2004, the project appraisal document (PAD) stated the 
development objectives as follows: “The Project’s development objective is ‘to support His 
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Majesty’s Government of Nepal in implementing a new, targeted instrument—the Poverty 
Alleviation Fund—for reaching poor and excluded communities.’” It aims to improve access 
to income-generating projects and community infrastructure for the groups that have tended 
to be excluded by reasons of gender, ethnicity, and caste, as well as for the poorest groups in 
rural communities.” The PAD also states that “Unlike the past targeted interventions by [His 
Majesty’s Government of Nepal], the PAF will be based on a demand-driven and 
community-centered approach, implemented by an autonomous body in close collaboration 
with other nongovernmental groups as well as local bodies.” (World Bank 2004a, 2). 

2.3 The development grant agreement states the development objectives more succinctly: 
“The objective of the Project is to carry out demand- and community-driven approach to 
improve access to income-generating subprojects and community infrastructure, benefiting 
groups excluded by reasons of gender, ethnicity and caste, as well as the poorest groups in 
rural communities” (World Bank 2004b, 13). 

2.4 The 2006 additional financing paper that provided an additional financing of $25 
million did not change the development objectives. 

2.5 The PAD and the development grant agreement objectives are essentially the same: 
improving access to income-generating activities and community infrastructure for socially 
excluded groups by using a demand-driven approach. The PPAR will be centered on the 
development grant agreement objectives in its assessment of the project’s achievements. 

Project Components 

2.6 As described in the PAD, PAF I originally included five components: (i) income 
generation subprojects targeted to the poorest and excluded groups; (ii) small-scale village 
and community infrastructure; (iii) innovation and special programs; (iv) capacity building; 
and (v) administration of the PAF. 

2.7 Component 1: Income generation subprojects targeted to the poorest and 
excluded groups (Project costs: appraisal $4.27 million; actual $25.18 million). This 
component was to provide grants for income-generating activities, selected by the 
community, to groups of poor and excluded people. Beneficiaries would be expected to 
contribute 10 percent of the subproject cost in cash. A proportion of the grant was reserved 
for technical assistance. Under this component, partner organizations would be contracted to 
assist the communities in establishing participatory processes, forming groups, and 
developing sound subproject proposals to get funded. 

2.8 Component 2: Small-scale village and community infrastructure (Project costs: 
appraisal $9.28 million; actual $9.09 million). This component was meant to provide grants 
for small-scale infrastructure subprojects, selected by the community from an open menu, to 
groups of poor and excluded people. Partner organizations were to facilitate the process of 
preparation of subprojects. Communities were expected to contribute 10 percent of the 
subproject cost and prepare and commit to a credible Operation and Maintenance (O&M) 
plan. Priority was to be given to subprojects already included in Village Development 
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Committee plans and/or where the District or Village Development Committees would 
provide matching funds. 

2.9 Component 3: Innovation and special programs (Project costs: appraisal $0.84 
million; actual $11.02 million, of which $8.65 million financed income-generating activities). 
This component was meant to support innovative proposals that might have arisen during 
implementation, to address poverty, reach target groups, and finance subprojects outside the 
six pilot districts. 

2.10 Component 4: Capacity building (Project costs: appraisal $1.41 million; actual 
$1.82 million). This component was meant to support capacity building and social 
mobilization in five areas: (i) capacity of partner organizations to mobilize target 
beneficiaries and develop subprojects; (ii) capacity building for Village Development 
Committees in financial management, budgeting, social assessments, and evaluation of 
impacts, and to enable local bodies to help targeted groups to access PAF resources; (iii) 
building target groups’ capacity to implement their subprojects; (iv) support to microfinance 
intermediaries to increase their lending capacity to target communities; and (v) support to 
information, monitoring, and evaluation of progress, processes, and results of the program. 

2.11 Component 5: Administration of the PAF (Project costs: appraisal $0.80 million; 
actual: $1.77 million). The final component was meant to finance PAF administration and 
covers various operational costs and human resource development activities for PAF staff. 

Relevance of Objectives 

2.12 The relevance of the PAF’s objectives to the government and the World Bank 
strategies was high. Through a community-driven approach, the project aimed at increasing 
opportunities for income generation and developing infrastructure in poor communities, a 
response to country conditions and the development challenges faced by Nepal both at 
appraisal and at closing of the project. 

2.13 The government’s 10th development plan, and its resulting PRSP, 2002–07, 
advocated breaking out of longstanding combined states of poverty, slow growth, weak 
governance, social exclusion, and great inequalities (Nepal 2003). The PRSP articulated four 
key pillars: (i) achieve and sustain high and broad-based economic growth, focusing 
particularly on the rural economy; (ii) accelerate human development through a renewed 
emphasis on effective delivery of basic social services and economic infrastructure; (iii) 
ensure social and economic inclusion of the poor, marginalized groups and less developed 
regions, by using targeted programs where appropriate; and (iv) pursue good governance as a 
means of achieving better development results, and ensuring social and economic justice 
(Nepal 2003, 22). Under the plan, the PAF project was conceived as a vehicle to deliver 
resource directly to the rural poor and socially excluded; thus, it was highly consistent with 
several of the key pillars. 

2.14 The project objectives were also consistent with the World Bank’s 2003 CAS, which 
stressed the need to address social exclusion and rural poverty in Nepal. Additionally, the 
PAF’s objectives also aimed at supporting the decentralization process. At appraisal, it was 
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envisioned that the PAF would play an important role in decentralizing resource 
management, a goal articulated in a 2002 World Bank Policy Note, the 2003 CAS, and the 
2003 PRSP. 

2.15 Both the government and World Bank strategies were consistent with the 
development needs highlighted in the country diagnostic work. Bringing development 
resources to foster income-generating activities and access to community infrastructure for 
the poor and the excluded was vitally important to the government and the World Bank. It 
was especially important given the fragility conditions caused by the insurgency and civil 
unrest, which made it hard to deliver resources to remote areas. Under these conditions the 
PAF project objectives—and, crucially, the project’s delivery modality—assumed particular 
relevance at appraisal. 

2.16 The objectives remained vital to the government and the World Bank at project 
closure. The PAF was endorsed by the World Bank’s 2007 Interim Strategy Note (World 
Bank 2007a). Attesting to the relevance of the program, a larger $100.00-million PAF II 
project was approved on December 6, 2007, by the Board of Executive Directors of the 
World Bank. 

3. Implementation 
Project Financing and Key Dates 

3.1 PAF I was approved by the World Bank’s Board of Executive Directors on June 1, 
2004. The total project cost at appraisal was $16.60 million ($15 million in IDA grant, the 
rest to be funded by contributions of the Government of Nepal and community 
organizations). In 2006, the PAF was about to commit all available resources (two years 
ahead of original schedule) when the newly formed government decided to utilize CDD 
projects to establish its credibility and agreed with the World Bank to an additional financing 
for the PAF. The additional financing of $25 million in IDA grant was approved on 
November 14, 2006. The project closed as planned on February 1, 2009, and the total cost at 
closing was $48.88 million (inclusive of additional financing). Reallocations of the original 
grant were made twice (in June 2006 and May 2008) and once for the additional grant (May 
2008). The goal of the reallocations was to increase financing of income-generating activities 
and decrease financing of infrastructure subprojects. 

Implementation Experience 

3.2 Though many projects were forced to stop operation because of the conflict situation, 
quite remarkably PAF implementation was never disrupted. The exception was Pyuthan 
District, where implementation was suspended for about one year in 2006/07 because of 
opposition from Maoist district cadres. 

3.3 In the second year (2005/06) activities started in districts outside the six pilot districts, 
under the innovation component 3. In July 2005, the PAF board meeting had decided to 
extend the project to 19 additional districts. However, because additional financing was only 
approved in December 2006, Component 3 supported the implementation of some 
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subprojects in these 19 districts. Component 3 also financed winning proposals of the 
W o r l d  Bank’s Nepal Development Marketplace, as was consistent with the innovation 
objectives of that component. However, the Implementation Completion and Results Report 
(ICR) recognizes that “little attempt has been made to widely disseminate or scale up any of 
the innovations—a shortcoming, given the lesson-learning intent of the component” (World 
Bank 2009, 17). 

3.4 Components number 1 and 2 funded income-generating and infrastructure 
subprojects. Funds were reaching beneficiaries, organized in community organizations, 
through partner organizations (189 partner organizations were selected in 25 districts), which 
provided technical and managerial assistance to members of community organizations. 

3.5 Under component 4, no capacity building activities were undertaken for local 
governments or microfinance intermediaries, because the political situation in the country 
did not allow decentralization to proceed (World Bank 2009, 17). 

Safeguards Compliance 

3.6 Compliance with the environmental and indigenous people safeguards was 
incorporated in the operation manuals. The subproject negative list of eligible subprojects 
reflected environment and indigenous populations safeguards criteria. During the supervision 
missions the World Bank monitored these criteria and no significant issues were detected. 

3.7 During preparation, several stakeholder workshops were held to develop the 
Environmental Management Framework. Government, community representatives, civil 
society, PAF Board members, and IDA staff discussed the roles of different stakeholders, and 
the operational rules of PAF implementation, and identified the environmental guidelines of 
the project. These discussions led to the adoption of an Environmental Management 
Framework containing clear operational guidelines for environmental assessment including 
checklists, a negative list, mitigation measures, and guidelines for monitoring (World Bank 
2007b, 22). 

3.8 Given that the objective of the project was to reach indigenous groups, foster their 
inclusion, and promote alleviation of their poverty alleviation, the project was expected to 
have no negative impacts on these groups; furthermore, it was anticipated that indigenous 
groups would receive both direct and indirect benefits. Based on other Vulnerable 
Communities Development Plans the operations manual made sure that key documents were 
available in the indigenous languages, and that the communication strategy for the project 
included specific efforts to reach indigenous groups. 

3.9 Even though indigenous peoples were part of the targeted group, and thus served by 
the PAF, culturally appropriate support could have been devised to better comply with 
Operational Policy 4.10 (World Bank 2011). 
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Financial Management and Procurement 

3.10 The PAF complied with World Bank fiduciary rules and regulations. The ICR states 
that some delays in presenting reports and audits took place (World Bank 2009, 20). 
Financial management manuals and software were developed and implemented in an early 
stage of the project with satisfactory working results. No fiduciary issues were raised. 

4. Relevance of Design 
4.1 Relevance of the project’s design to its objectives was rated substantial. The 
project’s design was consistent with the development objectives, and the results chain 
reflected in the project’s activities is logical although a results framework was not explicitly 
presented in the PAD. 

4.2 The choice of institutional design was discussed at length with the government, 
starting in 2000. Although the government wanted to have considerable control over the 
project, the World Bank team pushed for the PAF’s autonomy as an essential institutional 
feature to ensure efficiency, based on previous experiences in Asia. Given the government’s 
inability to reach the poor and excluded at that time (end of 2002) an agreement was reached 
to give the PAF project full autonomy to implement the program according to the 
implementing agency’s best judgment. The government set broad objectives and established 
the PAF’s accountability against agreed targets. 

4.3 The PAF was wisely designed in phases. The initial phase supported project 
implementation in six pilot districts. In a second phase, the project was to be scaled up as 
experience was gained and the first results achieved. The pilot districts were selected from 
among the 25 poorest ones according to a development ranking created by the National 
Planning Commission. 

4.4 Improving access to income-generating activities and community infrastructure for 
socially excluded groups and the poor in rural areas by using a demand-driven approach was 
arguably not ambitious enough. Aiming at improving access, the project stopped short of 
explicitly setting the more meaningful goal of improving the well-being of groups and 
communities. Moreover, without specific targets for income generation and community 
infrastructure the development objective of improving access would not break longstanding 
poverty, social exclusion, and inadequate community infrastructure. 

4.5 However, the PAF was designed with a coherent theoretical link between the project 
inputs and the intended outcomes implied in the project’s design summary table (World Bank 
2004a, 26). The PAD made it clear that the project-development objective intended access to 
be a precondition for achieving the desired outcomes of better livelihood and poverty 
reduction. The component structure is simple and straightforward; by providing direct grants 
for income-generating activities and community infrastructure projects beneficiaries could 
take advantage of newly created work opportunities as well as access to communal assets 
leading to better livelihoods and poverty alleviation. 
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4.6 The CDD approach provided an adequate institutional framework for the project 
design. This approach aimed at increasing participation, improving social capital within the 
communities, and fostering inclusion. The mandatory inclusion of the groups targeted by the 
project in community organizations, and the requirement of weekly meetings to decide how 
project resources had to be allocated, were meant to promote participation and give voice and 
decision-making power to the target groups. 

4.7 Several design features were meant to ensure the inclusion of target groups in the 
project’s activities and their sharing of the project’s benefits. Community organizations were 
to be established at the village level and to comprise the target population. The inclusion of 
women, Dalit, Janajati, and the poor was addressed in the project design by requiring their 
presence as mandatory in community organizations, although no specific quota was 
established. Moreover, the project required that eligibility for income-generating subprojects 
be based on criteria including caste, ethnicity, and gender, in addition to poverty (World 
Bank 2004a, 9). For infrastructure subprojects, eligibility was based on the expected impact 
on those groups, among other criteria. 

4.8 The project design also involved the creation of working partnerships with existing 
local nongovernmental organizations, called partner organizations. This partnership was 
designed to tap into their knowledge of the local context and make it possible for the PAF to 
remain a lean institution. They were to become the delivery mechanism in the communities, 
bridging the gap between the government and the target population. Partner organizations 
were to be selected based on their presence and experience working in the districts. 

4.9 The PAF was designed as an autonomous institution for two main reasons. First, 
delivering resources directly to communities minimized the probability that subprojects 
would be damaged (because insurgency groups tended to spare community-owned 
infrastructure from attack). Second, transferring money directly to the community 
organization’s account also minimized the risk of resource leakage. The design was therefore 
able to circumvent the poorly functioning local governments and reach communities in 
remote districts. 

4.10 Elements were included in the design to increase ownership and sustainability. By 
design, beneficiaries (for income-generating activities) and communities (for infrastructure 
subprojects) were required to contribute 10 percent of the selected subproject’s cost. This 
design feature aimed at providing the right incentives for beneficiaries to choose and invest 
in sustainable activities that could contribute to community organization members’ welfare. 
In the same way, the O&M plans were meant to ensure that infrastructure subprojects be 
sustainable over time. 

4.11 Both the institutional arrangements and the project components were designed to 
complement each other in attaining the project development outcomes. The first three 
components provided money to be invested in income-generating activities and community 
infrastructure with assistance from the partner organizations for the preparation of subproject 
proposals and O&M plans. Initially the money was delivered as direct grants to beneficiaries, 
but over time resources for income-generating activities turned into revolving funds owned 
and managed by the community organizations. This formula was not foreseen at appraisal, 
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but it was supported by the World Bank and the PAF and later introduced under component 
1. Rules requiring weekly meetings and proper bookkeeping were established to ensure 
sustainability. 

4.12 The fourth component was designed to build the partner organizations’ capacity to 
manage the PAF project activities and provide capacity building to community organizations, 
PAF project beneficiaries, and local governments, with the aim of strengthening Village 
Development Committee and District Development Committee government functions. 

4.13 Because of the relatively limited aspiration of the project development objectives in 
terms of producing an impact on the well-being of the target communities, the relevance of 
objectives is rated substantial instead of high. 

5. Achievement of the Objectives 
5.1 This section of the PPAR evaluates the extent to which the following objectives of the 
project were achieved: (i) improved access to income-generating subprojects and (ii) 
improved access to community infrastructure. This section will also assess the extent to 
which the achievements of these two objectives have benefited the excluded and the poorest 
groups in communities targeted by the project. An additional perspective on the project’s 
efficacy will be based on an assessment of the results achieved by the CDD approach in 
fostering participation and developing social capital in the participating communities. 

5.2 The analysis in this section uses information from the ICR, PAF project reports based 
on household surveys,5 and the impact evaluation by Parajuli et al. (2012), based on the same 
survey data. Additionally, the section draws on information acquired during the PPAR 
mission, the household survey funded by the Independent Evaluation Group (IEG),6 and the 
focus group discussions carried out in 2016. For additional information about the 2016 IEG-
financed survey and focus group discussions see appendix B. 

Objective 1: Improving Access to Income-Generating Subprojects 

5.3 Achievement of the first objective was rated substantial. 

OUTPUTS 

5.4 The number of income-generating subprojects supported by the PAF I and its 
additional financing was above expectations. About 64 percent of the total project funds went 
to finance income-generating activities. These funds resulted in output levels well beyond 
that originally envisioned. At appraisal, there was no specific target regarding income-
generating subprojects, but at additional financing a target of 2,500 subprojects was adopted 
(including income-generating activities community infrastructure, and special programs). At 
closure, 5,099 income-generating block grants had been supported in the 25 PAF I districts 
(World Bank 2009, 53).7  

5.5 While the number of community organizations that received block grants for income-
generating subprojects was very high, little information exists on the distribution of these 
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grants across households within that organization. About 92 percent of the 5,530 community 
organizations participating in PAF I received income-generating block grants. These 
organizations comprised 159,777 households (representing 13 percent of the households in 
the 25 PAF I districts).8 The allocation among individual households within the community 
organization was decided by the members and recorded by the partner organization, but 
because the criteria were community organization–specific, it is difficult to assess adherence 
to these criteria. 

5.6 The IEG field visit found no evidence of elite capture. Interviews and focus group 
discussions indicated that resources were allocated among community organization members 
according to beneficiary needs and the soundness of their business plans. 

5.7 The project exceeded the targets for reaching the excluded groups under the first 
objective (targets of 30 percent of Dalit and 30 percent of Janajati as members of the 
community organizations). Of the total beneficiaries of income-generating subprojects under 
the first component, 41 percent were Dalit and 27 percent Janajati. Similarly, of the total 
beneficiaries of income-generating subprojects under the third component, 26 percent were 
Dalit and 66 percent Janajati. 

5.8 According to the management information system data recorded in the ICR, most of 
the resources allocated to improve access to income-generating activities went to fund 
livestock projects (World Bank 2009). Within livestock activities, meat production was the 
most frequent choice among community organization members. Tables 5.1 and 5.2 show the 
distribution of resources allocated to income-generating subprojects and the livestock choices 
made. Similar results were found in the 2016 IEG-financed survey, where about 60 percent 
of income-generating activities concerned animal raising for meat production. 

Table 5.1. Type of Income-Generating Activity Funded under PAF I (percent) 
Type of Income-Generating Activity Funds Allocated 
Livestock activities 72 
Trade activities 12 
Agriculture and forest activities 10 
Services sector activities 3 
Manufacture activities 3 

Source: World Bank 2009, 27. 

Table 5.2. Distribution of Livestock Activities Funded under PAF I (percent) 

Type of Livestock Subprojects Funds Allocated 
Cow and buffalo raising (for milk) 30 
Meat production (goats, pig and poultry) 64 
Ox and buffalo raising for farm traction or breading 4 
Animals for transportation purposes 2 

Source: World Bank 2009, 27. 

5.9 The 2016 IEG survey reports that during implementation of income-generating 
subprojects community organization members experienced different types of problems. 
Among those engaged with income-generating activities, issues associated with the 
management of family matters and the lack of technical assistance were the most frequently 
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cited problems (29 percent reported experiencing these problems). Less frequently, survey 
respondents reported problems in accessing markets. 

5.10 Only 37 percent of income-generating beneficiaries received skill development 
training. In addition to the financial resources, the program also planned to deliver skill 
development training to improve the results of the subprojects supported. However, training 
was not delivered systematically. Goat raising was the most common training received, 
consistent with the higher demand for this type of activity. Table 5.3 reports the results of the 
2016 IEG-financed survey on skill training for income-generating activities.9 

Table 5.3. Training Received for Income-Generating Activities 

Type of Training Received 
Households 

Number Percent 
Animal husbandry 5 2.3 
Buffalo raising 29 13.6 
Goat raising 103 48.4 
Cow raising 51 23.9 
Retail business 7 3.3 
Vegetable farming 5 2.3 
Others (animal health training, tailoring, computer training, etc.) 24 11.3 
All those who received training 213 37 
Those who did not receive training 362 63 

Source: 2016 IEG household survey data. 
Note: Percent total may exceed 100 because of multiple responses. 

OUTCOMES 

5.11 The evidence gathered for this PPAR suggests that the project achieved positive 
outcomes well beyond achieving access to income-generating subprojects. Indeed, food 
security, consumption expenditure, and employment in income-generating subprojects all 
increased among beneficiaries. 

5.12 Beneficiaries reported improvements in both total food consumption and 
expenditure—hence, improved food security. According to the 2009 survey data, the number 
of beneficiaries suffering from severe food insecurity (defined as less than 3 months of food 
covered by their yearly income) decreased by 15 percent, and the number of beneficiaries 
who could secure 10–12 months or more of food increased by 9 percent thanks to the 
program. At the same time, the number of households with less than three months of food 
decreased by 3.2 percent in the project area as opposed to an increase of 5 percent in the 
control area (World Bank 2009, 39). 

5.13 The same data also showed that per capita consumption increased in both project and 
control areas, but 50 percent more in project areas than in control areas. Findings from the 
survey indicate that household expenditure increased by 29 percent and income by 19 percent 
because of the project (World Bank 2009, 39). Thus, increased access also led to higher 
levels of income and consumption. 
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5.14 In line with the previous results, the 2016 IEG survey data show that 48 percent of 
PAF I beneficiaries surveyed became food-sufficient after participating in the program. 
Moreover, 70 percent of beneficiary households reported an increase of food consumption 
since 2011, although this was not enough to bring all of them to yearly food security. 
Similarly, 68 percent of beneficiary households experienced an increase in non-food 
consumption during the same period (tables 5.4. and 5.5).10 

5.15 Even though minorities and excluded groups experienced a substantial increase in 
food security, the improvement for these groups was below the average of all beneficiaries. 
According to the 2016 IEG survey, 41 percent of Janajati and 39 percent of Dalit 
beneficiaries became food-sufficient, as opposed to 65 percent of the other beneficiaries. 

Table 5.4. Changes in Food Security Status since Community Organization Formation 
(percent) 

Food Security Group 

Food Security 
Status at the 
Time of CO 
Formation 

2016 Food Security Status, by Caste 

Janajati Dalit 
Other 
caste Total 

Sufficient for <=3 months 59.6 8.4 13.9 3.0 8.2 
Sufficient for 4–6 months 30.9 32.0 28.3 13.6 24.7 
Sufficient for 7–11 months 9.2 18.7 19.1 18.2 19.1 
Sufficient for all 12 months 0.3 40.9 38.7 65.2 48.0 
Total 100.0 100.0 100.0 100.0 100.0 

Source: 2016 IEG household survey data. 
Note: Altogether, 30 treated community organizations were included in the sample, but comparable data on food security at the start of 
the PAF program was available for only 24 because this question required a recall of food security status five years before the survey. CO 
= community organization. 
 

Table 5.5. Changes in Food and Nonfood Consumption between 2011 and 2016 

Factor 

Improvement in Food Consumption Improvement in Nonfood Consumption 

Janajati Dalit 
Other 
caste Total Janajati Dalit 

Other 
caste Total 

Percent 
claiming 
improvement 

74.7 64.7 67.9 69.5 74.7 63.6 67.4 69.0 

Number 225 173 202 600 225 173 202 600 
Source: 2016 IEG household survey data. 
Note: The table reports the percent of households who reported increases in food and non-food consumption since 2011. 
 

5.16 The number of working hours per week increased in project areas (+18 percent). 
However, control areas recorded an even higher increase, +27 percent (World Bank 2009 
39). Higher increases in income and consumption increased could indicate improvements in 
productivity owing to time savings in collecting fodder, fuel wood, and drinking water. 

5.17 Evidence from the 2016 focus group discussions also indicated improvements in 
children’s education, because women could earn more money and spend more on their 
children’s education. This was a frequent message among women in the 2016 focus group 
discussions when asked about the benefits from the PAF. “In the past we did not have 
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anything to sell. But PAF supported us and now we started selling goats and increased our 
income. Thus, we are able to send our children to school and spend money on their 
education” (Dalit women in a focus group discussion). 

Objective 2: Improving Access to Community Infrastructure 

5.18 Achievement of the second objective was rated substantial. 

OUTPUTS 

5.19 Even though the initial demand for community infrastructure was low, all 
infrastructure subprojects that communities applied for were supported. A total of 1,216 
infrastructure subprojects were financed and built in 23 districts under the PAF I project. A 
total of $9.1 million were devoted to these subprojects, corresponding to 18.6 percent of the 
project cost (World Bank 2009, 33). This represents half of the monetary resources allocated 
to support community infrastructure at appraisal. 

5.20 Although the PAD estimated a larger number of community infrastructure subprojects 
to be supported by PAF I, the project did not specify nor enforce any specific target, because 
the choice was to be made by the community organizations. Therefore, the lower-than-
expected amount of community infrastructure supported by PAF I cannot be seen as a failure 
but as a result of the demand-driven nature of the project. 

5.21 The main reason behind the lack of interest in community infrastructure and its low 
uptake was the high incidence and depth of poverty that community members were 
experiencing when the PAF was introduced. Income-generating activities were seen as a 
more direct and faster way of improving household food security. Also, under an imminent 
threat of violence that could displace people from their communities, beneficiaries preferred 
access to resources that they could take with them in case of need. Furthermore, the state of 
fragility and the fear of having the infrastructure destroyed by the insurgency groups led to 
lower demand for these types of subprojects. 

5.22 Infrastructure subprojects also benefited households that were not community 
organization members. According to the ICR, 34,783 nonmember households also benefited 
from infrastructure subprojects, which brings the total number of direct and indirect 
beneficiaries from PAF I subprojects to 194,560 (corresponding to 122 percent of the target 
of beneficiary households set at additional financing; World Bank 2009, 22). 

5.23 The results of the 2016 IEG survey showed that of the 600 community organization 
members in the sample only 34 percent applied for community infrastructure subprojects, 
while 96 percent applied for income-generating activities. All applications for community 
infrastructure were approved, as reported in the survey. 

5.24 Overall, most beneficiaries of community infrastructure supported under component 2 
were not Dalit or Janajati. Only 16 percent of the direct beneficiaries were Dalit and 11 
percent were Janajati. However, of all direct beneficiaries of infrastructure subprojects 
supported under component 3 72 percent were Janajati and 14 percent Dalit. 
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5.25 The quality of the community infrastructure supported was good and sustained over 
time by appropriate maintenance. The community contributions and the O&M plans provided 
the right incentives and fostered a sense of ownership that helped sustain the infrastructure 
over time. At closure of PAF I no major quality issues were identified (World Bank 2009, 
27). However, when the ICR mission was conducted most infrastructure subprojects had 
been recently built. 

OUTCOMES 

5.26 Education infrastructure supported by PAF I improved education outputs and 
outcomes. According to Parajuli et al. (2012), the project helped increase school enrollment 
among those 6–15 years old. The impact evaluation estimated a 14 percentage points increase 
in school enrollment for all children in the given age group. Girls appeared to have benefited 
even more, with 21 percentage points net increase (Parajuli et al. 2012, 10). Furthermore, the 
estimated impacts were as strong among children from disadvantaged caste/ethnic groups. 

5.27 PAF infrastructure subprojects have contributed to improved health and children’s 
education, as reported by beneficiaries in the 2016 IEG survey. About 55 percent of 
community organization members involved in infrastructure subprojects reported perceived 
benefits to children’s education and health. 

5.28 Significant improvements in children’s education were also reported as one of the 
benefits from PAF in the focus group discussions conducted in 2016. These results are in line 
with what the impact evaluation by Parajuli et al. (2012) found in education. However, that 
study did not find any statistically significant effect on child nutrition. 

5.29 IEG visited two community infrastructure subprojects during the PPAR mission (an 
irrigation project in Rasuwa district and one water point in Ramechhap district). Both were in 
good working order. The beneficiaries claimed that these subprojects have improved their 
lives by allowing them to cultivate their crops closer to home and by facilitating access to 
potable water. 

Participation, Social Mobilization, and Social Capital Improvements 

5.30 Beside the achievement of the two project objectives examined in the previous two 
sections, the project produced other direct and indirect benefits, including improvements in 
participation and social capital. This subsection focuses on these additional achievements 
from PAF I, based on the evidence available in program documents and the data collected for 
this PPAR. 

5.31 Decision making has become more participative over time in PAF beneficiary 
households. According to the ICR (and based on the 2006 and 2008/9 survey data), before 
the PAF, 40.2 percent of household decisions were made by the head of household; after 
participating in the program this percentage went down to 26.7 percent (World Bank 2009). 
Similarly, decisions jointly made by all members of the household increased from 16.4 
percent to 33.5 percent after the program. 
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5.32 Participation of women and minorities in community organizations exceeded the 
target. Women represented 67 percent of community organization participants, surpassing the 
40 percent target set at additional financing. Similarly, Dalit and Janajati represented 37 
percent and 44 percent of the total community organization participants respectively, 
surpassing the 30 percent target set at additional financing. 

5.33 Quotas for women in community organizations that adopted them played an 
important role in fostering women’s participation and helped strengthen their voice. “Now, 
women also participate because there is a mandatory provision of the 33 per cent of women 
participation in [community organizations]” (woman’s statement in a focus group 
discussion). Participants saw the quota as a positive feature of the PAF, because it helped 
integrate women in the community and helped make their voices heard.11 

5.34 Increased female participation in community organization and community decision 
making was the most important benefit reported in the 2016 IEG survey. Eighty-six percent 
of respondents reported that female participation increased because of the PAF (table 5.6). 
Moreover, 74 percent of survey respondents responded that PAF has helped improve social 
capital and the “spirit and sense of social togetherness.” This finding was also supported by 
the focus group discussions and interviews in the field. 

5.35 Group meetings and the CDD model followed by PAF were seen by beneficiaries as 
instrumental in fostering women’s participation and decision-making power. Focus group 
discussions revealed that, over time and because of the community meetings, husband-wife 
joint decision making had become more prevalent than in the past. The IEG survey 
confirmed that women in the PAF communities have the power to make decisions within the 
household for the most part. Most women can decide by themselves on “minor household 
expenses” and participate jointly with other household members in most of the other 
decisions (table 5.6). Several interviewees stated that the PAF has created an atmosphere 
where people can put forward their ideas without being discriminated against, and has helped 
increase women’s decision-making power over time. 

5.36 Although the PAF has contributed to positive changes, gender roles still prevent 
women from fully participating in decision making. Close to one-fifth of the women who 
responded to the IEG survey could not make decisions affecting their life (table 5.6.). 
Similarly, though more than 90 percent of women said that they would be consulted when 
buying/selling household property, very few of them indicated that they can sell their own 
property (land, house, jewelry, and livestock) independently. Focus group discussion 
participants also expressed concerns about the prevailing social norms that still discriminate 
against women. “Women are not involved or called in to meetings probably because of their 
poor education, silence habit, and the assumption that women’s role is to do household 
tasks,” “Due to lack of education we are not called or involved in meetings” (Janajati women 
in focus group discussion), “The in-laws are responsible for making decisions if a house has 
in-laws; after them, the husbands are responsible as head of the family” (woman in focus 
group discussion); similarly, another female participant said, “We have to obey the decisions 
made by our in-laws.” 



17 

5.37 Though elite capture did not appear to be an issue, community members indicated 
that “village elites” are especially active in the village decision-making process. However, 
community members stated that, in the PAF context, those elites (for example, committee 
members, village elders, and local-level political leaders) made decisions after consulting and 
receiving support from people in the village. Most of the participants said that they were 
happy with the decisions made in the meetings. 

Table 5.6. Perceived Benefits from PAF by 2016 (percent) 
Perceived Benefit Households 
Improvement in living standard 78.3 
Improvement in social harmony/community relation 78.7 
Increase in income and saving 69.3 
Increase in access to market 41.0 
Increase in female participation 85.8 
Increase in spirit of social togetherness 73.8 
Improvement in practice of collective decision making in family 64.8 
Promotion in skill development 32.5 
Improvement in children’s education 51.7 
Increase in family assets (physical) 39.8 
Improvement in health conditions 41.2 
Others 1.8 
Number of households 600 

Source: 2016 IEG household survey data. 

Table 5.7. Women’s Role in Household Decision Making (percent) 

Decision Making Area 
Decision Maker 

Self Self + other Other 
Minor household expenses 63.6 19.6 16.8 
What to do if you are sick 29.9 48.6 21.4 
How to protect yourself from violence 31.3 49.0 19.7 
Whether and how to exercise religion 31.8 48.8 19.4 
What kinds of tasks to do 33.2 48.3 18.5 
Children’s education 27.6 56.4 16.0 
Use and nonuse of contraceptives 9.5 75.0 15.5 
How many children to bear 9.0 75.1 15.9 
Total 30.0 52.1 18.0 

Source: 2016 IEG household survey data. 
 

5.38 Networks created around similar activities led to the formation of cooperatives 
improving the sense of collectivism, inclusion, and social capital. The benefits of revolving 
funds and regular meetings in communities receiving income-generating activities were 
associated with the development of networks, according to community organization members 
interviewed in the field. 

6. Efficiency 
The efficiency of achieving the development objectives is substantial. 
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6.1 Despite limited evidence on the efficiency of the project, this PPAR rates efficiency 
substantial. The PPAR acknowledges that calculating economic and financial rates of return 
for a project that contains a wide array of subprojects is a difficult task. Yet, the PAF 
(especially PAF II) has made an effort to collect data on efficiency; the available evidence 
suggests that the program was cost-effective. The evidence for this conclusion is as follows. 

6.2 The ICR shows that a select sample of subprojects were financially and economically 
viable. Based on a small sample of subprojects (both income-generating and community 
infrastructure) the ICR presents an assessment of incremental annual income and rates of 
return (World Bank 2009, annex 3).12 This analysis showed that the subprojects evaluated 
generated financial rates of return ranging from 21 percent for water storage pond to 847 
percent for a grocery shop.13 Additionally, the analysis showed that household incremental 
annual incomes ranged from NPR 4,500 (equivalent to about $65) for goat fattening to NPR 
25,650 (equivalent to about $370) for milking buffalo. However, these positive results are 
based on a very small sample, which limits their generalizability. 

6.3 Based on available information, infrastructure subprojects supported by the PAF were 
built at lower cost than similar projects implemented by other agencies. The ICR presents a 
cost comparison between government infrastructure and community-implemented 
subprojects (World Bank 2009, 39). The results showed costs to be 13 percent to 48 percent 
lower for community-based subprojects, depending on the type of subproject (drinking water, 
irrigation, and roads). Even though these numbers suggest higher efficiency of PAF 
infrastructure subprojects, there is no clarity about how many and which projects are 
included in the ICR calculations and to what extent the full cost of labor was considered for 
the community projects. 

6.4 Several knowledgeable interviewees provided anecdotal evidence of PAF “being 
efficient” in delivering results, given the particularly difficult political environment. 
According to these sources, the PAF was less prone to be captured by corruption and 
inefficient practices prevailing in Nepal at the time of implementation. Many of these 
interviewees advised IEG that the PAF was able to circumvent the existing resource delivery 
structure, avoiding money leakages in the process. However, though plausible, none of these 
claims were corroborated empirically. 

6.5 In terms of the broader objective of providing access to income-generating activities 
and community infrastructure to excluded groups, PAF administration costs were low when 
compared with similar government investments. According to the project’s expenditure 
report presented in the ICR, the direct administrative costs for the PAF project amounted to 
only 3.6 percent of the total project costs (World Bank 2009, 33). Most of the project budget 
went to subprojects (51.5 percent to income-generating subprojects, 18.6 percent to 
community infrastructure, 22.5 percent to special projects, and 3.7 percent to capacity 
building). During the PPAR mission several knowledgeable interviewees pointed out how 
much leaner the PAF was compared with the Government of Nepal as a project delivery 
mechanism. All of them explained that PAF was more cost-effective than the government 
because of its design and its partnership with local organizations. 
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6.6 As mentioned earlier in the text, Parajuli et al. (2012) estimate the impact of PAF on 
several outcomes. Using different methodologies (difference in difference and instrumental 
variables estimators) the evaluation found positive results on per capita consumption, food 
security, and school enrollment for those 6–15 years old. The 19 percent increase in per 
capita consumption translates to about additional $40. This meant that the PAF provided a 
more than 130 percent return for an initial per capita investment of $30 in just over two years 
(Parajuli et al. 2012, 9). 

7. Ratings 
Outcome 

7.1 The rating of development outcome is satisfactory. 

7.2 The relevance of the objectives is high because they were fully aligned with the 
country conditions, and with the government’s and the World Bank’s strategies. The 
relevance of design is rated substantial. In stressing access to income-generating activities 
and infrastructure (and not also an increase in community well-being), the project objectives 
were relatively unambitious. Yet, the project design included many elements to support the 
achievement of its objectives and to ensure inclusion, ownership, and sustainability. The 
CDD approach and the creation of the PAF as an autonomous body helped overcome the 
difficulties of reaching the target groups given the specific circumstances of the country at 
the time – characterized by fragility and conflict. 

7.3 The efficacy of objective 1 (improved access to income-generating subprojects) is 
rated substantial because the project delivered far more income-generating subprojects way 
than were originally planned (and far more than the target set at the time of additional 
financing). Moreover, these subprojects generated positive impacts on the well-being of the 
targeted communities, in food security, consumption expenditure, and employment. The 
efficacy of objective 2 (improved access to community infrastructure) is rated substantial. 
Even if the number of infrastructure subprojects was well below the initial expectations, all 
the requests from communities were fulfilled; simply, there was little demand for 
infrastructure. The impact evaluation documents positive impact on enrollment effected by 
education infrastructure. Both objectives were achieved also in including the poor and the 
excluded, who shared in the benefits brought by income-generating and infrastructure 
subprojects. 

7.4 Efficiency is rated substantial. The empirical evidence, albeit limited, showed that a 
sample of income-generating projects generated high financial rates of return and that the 
community infrastructure was cost-effective. The impact evaluation showed that the benefits, 
in consumption levels and food security achieved thanks to the project, were larger than the 
costs sustained to generate them. In addition, project management costs were only 3.6 
percent of total costs. 
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Risk to Development Outcome 

7.5 The overall risk to development outcomes is rated moderate. The PAF has survived 
over time as an independent body and has so far proven to be “institutionally” sustainable. 
The initial project was followed by a much larger PAF II and additional financing that 
supported program outcomes and expanded its outreach to almost all districts in Nepal. PAF 
II is currently coming to closure and there are ongoing discussions about a potential PAF III. 
Several people interviewed during the IEG mission stressed that a new PAF project would 
need to be redesigned to adapt to the new political and economic situation. The creation of a 
new Ministry for Poverty Alleviation and Cooperatives may also require the PAF to change, 
depending on how the competencies of the Ministry are going to be defined. Key informants 
interviewed for this evaluation stressed that focusing on livelihood, productivity 
improvements, and access to markets could be welcome modifications of PAF activities. 

7.6 The IEG-financed survey showed that more than two-thirds of income-generating 
activities funded by PAF I have been sustained over time, seven years after the project 
closed. Participants declared being highly involved in planning, implementing and managing 
their subprojects. Moreover, IEG survey data indicate that more than 82 percent of 
community organization members engaged in community infrastructure subprojects have set 
up O&M rules and close to 70 percent of them regularly collect money for maintenance. 

7.7 Lack of integration with other programs is a risk that the PAF faces. Many 
knowledgeable people interviewed during field visits stressed that it needs a systematic link 
with other projects, especially infrastructure projects and productivity-related interventions 
(such as the Rural Water Supply and Sanitation Improvement Project and the Urban 
Governance and Development program). Poverty alleviation will become more complex 
because, after addressing basic deprivation, poverty will be increasingly recognized as a 
multidimensional and multifaceted phenomenon. To support higher productivity gains the 
PAF will need to connect with programs expanding infrastructure and access to services. 

SUSTAINABILITY OF INCOME-GENERATING SUBPROJECTS 

7.8 Most income-generating activities funded under PAF I were related to animal 
husbandry,14 which involves several risks. Lack of capacity and access to veterinary care 
have been experienced by several community organization members. Animal illness could be 
extremely damaging to beneficiaries, leaving them in debt unless they have access to 
insurance or veterinary services. The 2016 IEG survey data show that about 18 percent of 
PAF I beneficiaries who engaged in income-generating subprojects have terminated their 
activities because of losses or low profits. 

7.9 Most community organizations reported high repayment rates and high user 
satisfaction with the revolving funds. In many cases members were observed saving money 
weekly to increase the revolving fund and access to more resources in the future. According 
to the interviews and the survey data, most community organizations meet regularly to 
discuss community matters and collect and allocate funds. Little or no evidence was found of 
depletion of the social funds or members not repaying the interest and capital. Even though 
interest rates are very low compared with moneylenders and microfinance institutions, social 
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funds have increased substantially since their inceptions. Many communities have created 
cooperatives to institutionalize these funds, thus improving their sustainability over time. 

7.10 No major issues were observed in the quality of O&M of infrastructure subprojects, 
on which their sustainability depends (World Bank 2009, 27). During the PPAR mission, the 
few infrastructure projects visited evidenced proper maintenance and usage. Several 
beneficiaries stated that the community was in charge of maintaining them or raising funds to 
pay for their maintenance. Even though few observations cannot be generalized, the fact that 
the PAF requires an O&M committee and raising funds for maintenance as a requirement for 
community infrastructure approval foster subproject sustainability. That said, subprojects are 
still relatively new to properly assess their sustainability over a longer time-period. 

World Bank Performance 

7.11 Quality at entry was moderately satisfactory. The project design was well aligned 
with the needs of the country, and the choice of a targeted CDD scheme proved to be a 
suitable way to reach the poor and the excluded groups under the economic and social 
conditions prevailing in Nepal at time of design. The World Bank team engaged in a long 
discussion about the institutional arrangements of the project before designing the final 
version of the PAF. 

7.12 During appraisal, the project team assumed that income-generating activities would 
have met little demand, and that community infrastructure would have absorbed most of the 
project’s budget. Accordingly, the PAD allocated 70 percent of the budget to community 
infrastructure. During implementation, however, the communities’ preference for income-
generating activities required a reallocation of funds; at closing the share of this type of 
subprojects was 70 percent—the opposite of what was estimated at appraisal. The inability to 
anticipate the desired mix of subprojects did not allow deploying the necessary training and 
building on the complementarity of income-generating and infrastructure subprojects. This 
was a clear shortcoming of the project. 

7.13 Starting with an initial set of six pilot districts was appropriate, and proved to be 
beneficial for the project, given the prevailing fragility of the country and that a demand-
driven approach had not been implemented before in Nepal. The phased approach allowed 
learning to take place and implementation issues to be addressed the project was scaled up to 
the additional 19 districts. 

7.14 In addition, there was no capacity building in the local governments. Because of the 
political instability, this component of the project was not implemented. During the 
implementation period, elected local governments were dissolved and the expected 
decentralization process did not take place, undermining the PAF’s capacity-building 
intentions. The World Bank could have assessed the political environment more accurately 
so as to have a contingency plan in case the decentralization process stalled. 

7.15 Similarly, capacity building for microfinance intermediaries, originally included in 
the project, did not prove feasible in the light of their very limited outreach in rural areas, an 
issue that might have been better foreseen at appraisal. 
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7.16 Quality of World Bank supervision was moderately satisfactory. The World Bank 
team was able to verify firsthand through a number of supervision missions the quality of the 
project, reaching remote and conflict-affected areas where the project was implemented. 
Additionally, short field visits complemented the supervision efforts. Additional missions to 
understand the project were conducted before additional financing and the preparation of the 
second phase of the project. 

7.17 A midterm review was not undertaken; such an exercise could have highlighted some 
key issues in a timely fashion. However, 10 ISRs were prepared, one every six months on 
average during implementation; progress toward achievement of project development 
objective and overall implementation progress ratings were satisfactory throughout all 
Implementation Status and Results Reports, reflecting the smooth implementation of the 
project and its adequate fund disbursement. A stocktaking to prepare the Additional Funding 
was conducted in 2006, which explains why the project team opted not to carry out the 
midterm review planned for the following year. However, the midterm review could have 
benefited the project by, for example, highlighting the need to measure results beyond 
outputs and helping the PAF in the PAF’s transition to project in which income-generating 
activity was prevalent. The revolving fund manual was developed just in time for the second 
cycle. 

7.18 Consistent collaborative work between the World Bank team and the PAF Secretariat 
helped to refine project operations and delivery mechanisms. This collaboration resulted in 
the successful scaling up from six pilot districts to the 25 poorest districts in the country. The 
close partnership developed by the task team and the PAF was highlighted during the PPAR 
mission in several meetings and confirmed by the PAF task team leader. 

Borrower Performance 

7.19 Government performance was satisfactory. The government established the PAF as 
an independent body through an Act in 2006, reflecting a long-term commitment to the 
project. Throughout the first phase (PAF I and the additional financing), the Government of 
Nepal supported the PAF despite political instability and administration changes. The 
government respected the PAF’s autonomy and established an adequate relationship with its 
board of directors. Counterpart budget was allocated in time to ensure service delivery. 

7.20 Better coordination with other policies and programs could have been beneficial. The 
government was unable to promote consistency between the PAF and the plans for 
decentralization. At the same time the government could have facilitated coordination 
between the PAF and other programs (for example, microenterprises, productivity, and 
access to markets) to exploit synergies and further catalyze the impact of the project. 

7.21 The PAF’s performance as the implementing agency was satisfactory. The PAF 
implemented the program as designed, collaborating fluidly with the World Bank task team. 
As in the borrower’s own performance assessment, better coordination with line ministries 
could have helped the PAF achieve better results. Additionally, it could have developed the 
internal M&E system further to provide robust evidence of results, beyond outputs. That said, 
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PAF worked under very difficult circumstances, due to conflict and extreme institutional 
weakness, and yet managed to deliver satisfactory results. 

7.22 During the PPAR mission PAF staff stated that after more than a decade of 
engagement, some partnership organizations have become less effective in helping the 
community organizations. High turnover of staff and social mobilizers have diminished the 
effectiveness of partnership organizations. Under PAF II a thorough review of partnership 
organizations analyzed several aspects of their engagement with community organizations. 
Several have progressively disengaged because of weak community organization results (for 
example, low ability to manage funds, and coordination problems with other development 
interventions). 

Monitoring and Evaluation 

7.23 The PPAR rates overall monitoring and evaluation (M&E) of the project modest. 

7.24 The M&E at design and implementation focused mostly on outputs, which resulted in 
a weak results framework. The project monitored and assessed indicators related to the 
number and type of subprojects funded and beneficiaries served, without paying much 
attention to the outcomes that these subprojects could have generated. Focusing on who 
received benefits helped ensure that funds reached those for whom the program was 
intended. 

7.25 An important feature of the PAF has been the strong emphasis on data collection 
through household surveys. Baseline and follow-up surveys have been carried out during 
PAF I to better understand the program results. Thus, the PAF has a rich set of cross-section 
and panel data available to conduct evaluations (including impact evaluations). However, 
apart from the Parajuli et al. 2012 impact evaluation (that came after PAF I was closed) there 
was no other effort to evaluate the outcomes and impacts of PAF I. 

7.26 The PAF and partner organizations regularly used participatory monitoring at the 
community level to assess program results and implementation. This process promoted 
beneficiary engagement, and fostered ownership by transparently identifying issues and 
taking corrective actions when needed. However, the revolving fund feature was not properly 
investigated because the PAF monitoring information system had not gathered information to 
assess the sustainability of these funds. 

7.27 Better use of the M&E data to generate more evidence about the project outcomes 
and impacts could have taken place. The data collected was underutilized to produce 
evidence for decision making. 

8. Lessons 
8.1 The community-driven development approach can provide a powerful 
organizing framework for the improvement of the welfare of communities. In the PAF, 
community organizations were provided with opportunities to make competitive proposals 
for broad CDD programs, and when provided with grants were entrusted with managing the 
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allocation of funds, either among members for the best subprojects on a participative basis, or 
for community infrastructure. As this PPAR has concluded, the CDD framework generated 
considerable social capital in poor and excluded communities. 

8.2 The sustainability of CDD programs hinges on finding a wise balance between 
program ‘agility’—achieved through independence of the implementing agency—and 
government ownership and coordination with line ministries. Originally, the PAF was 
created as an independent agency because this was the best (or only) option to maximize 
project outreach and minimize leakages of funds. This was at a time when the government 
was unable to reach more remote areas, because of weak local administrative structures, 
human resource limitations, and the high level of violence present in some areas. In a more 
stable political environment, however, the independence of the implementing agency may 
undermine the role and coordination function of line ministries, which need to ensure that the 
program works in synergy with other development interventions. Even as this issue must be 
addressed through more direct collaboration and coordination with line ministries and local 
governments, efficacy and efficiency of the project must be maintained too. 

8.3 A better assessment of the communities’ needs would probably have anticipated 
their demand for subprojects and helped improve the design of the project. Even though 
the PAF design benefited from lessons learned in previous Asian CDD experiences, the 
design of the project did not initially reflect the actual demand of the recipient population. 
The target communities prioritized income-generating activities over community 
infrastructure as a more direct way to improve family consumption and food security. 

8.4 Income-generating subprojects require complementary activities, such as 
specific training and support to accessing markets. These complementary activities 
should be embedded in the design to ensure full project success. The data collected by 
IEG indicate that many beneficiaries of income-generating subprojects cited lack of training 
and poor access to markets as potential risks for their activities. 

8.5 A carefully planned and implemented pilot phase for a project provides essential 
learning for a successful scaling up. Piloting of the PAF in six initial districts and then 
scaling up to the poorest 25 districts helped fine-tune some key features of the project, such 
as moving from providing grants for subprojects to the creation of revolving funds, and 
identifying weaknesses and potential improvements in delivering resources to communities. 

8.6 Robust data collection and effective analysis of available data are crucial for 
project corrections and to showcase positive results. The PAF conducted several 
household surveys, and collected valuable data on outputs and outcomes over the life cycle 
of the project. Nonetheless, some variables were not collected and those available were 
underutilized to produce evidence for decision making. The project could have planned for 
more extensive M&E on some aspects, such as its efficiency, and its impact on employment, 
health, earnings, and productivity. 
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1 The Poverty Alleviation Fund was initially established by an ordinance, and it has been governed by its own 
act since 2006. It is an autonomous, independent and professional organization governed by law. 
2 According to PovCalNet figures based on a poverty line of $1.90 dollar per capita a day. 
3 It is worth noting that reducing gender, ethnic, and caste disparities is a long and complex process that takes 
much more than a project to be successfully addressed. The new Constitution (established in September 2015) 
improved women’s rights in several areas, but still denies women the right to pass their citizenship on to their 
children; only men can pass their citizenship on to their children. 
4 The CAS linked discrimination to lack of access to property, obstacles in investing in health and education, 
and lack of voice in community decision making and national governance. 
5 For evaluation purposes, under Poverty Alleviation Fund I several household surveys were conducted. A 
baseline survey in the initial six pilot districts was carried out in 2005/06 with a follow-up survey in 2007/08. 
Similarly, a baseline and follow-up surveys covering the additional 19 districts (six sample districts) were 
conducted in 2007 and in 2009/10, respectively. 
6 It must be noted that the control group in the Independent Evaluation Group survey was not a credible 
comparator of the treatment group, and therefore the survey could not be used to measure the impact of the 
project. See appendix B for an explanation of this shortcoming. Another shortcoming of the Independent 
Evaluation Group survey was that it collected information on the whole Poverty Alleviation Fund (PAF) 
program with no ability to distinguish between PAF I and PAF II because of obvious recall issues. 
7 The IG block grant was the total money given to the community organization financed by the Poverty 
Alleviation Fund project for income-generating activities. To receive this grant community organization 
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members (as a group) had to choose this option over the infrastructure grant. After the organization received the 
grant, the money was allocated among the members according to preferences expressed through a participatory 
process. 
8 According to the 2011 Nepal National Population and Housing Census a total of 1,198,495 households lived in the 
25 Poverty Alleviation Fund I districts. Considering that at appraisal the national poverty rate was about 70 percent, 
the PAF might have reached close to 20 percent of the poor households, assuming it only reached poor households. 
9 The question was asked to members of households involved in income generating activities supported by Poverty 
Alleviation Fund. It is a recall question without a specific time frame: “Did you/any member of your family receive 
any training to run this program?” 
10 These outcomes are attributable to the program in general, not necessarily to its initial phase (PAF I). 
11 Partner organizations worked in tandem with communities, using participatory methods to identify and involve 
the poor and the excluded. In addition, the Poverty Alleviation Fund used targets and incentives to encourage 
community organizations to include women, Dalit, and Janajati as their members, office bearers, and beneficiaries. 
Specific quotas were not set at the central level, but some partner organizations made their own rules and introduced 
quotas to ensure participation of women from the target groups. 
12 Subprojects assessed covered only two districts Kapilvastu and Pyuthan Districts. 
13 Note that this is a very high percentage but of a very low base income. 
14 According to the 2016 Independent Evaluation Group household survey, about 78.9 percent of Poverty 
Alleviation Fund I participants that chose IG activities opted for animal related activities. 
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Appendix A. Basic Data Sheet 
POVERTY ALLEVIATION FUND I (IDA-H091 IDA-H258) 

Key Project Data (amounts in US$, millions) 

 
Appraisal 
Estimate 

Actual or 
Current 
Estimate 

Actual as % of 
Appraisal 
Estimate 

Total project costs 44.71 48.88 109 
Loan amount 40.00 41.44 104 
Cofinancing 4.71 7.44 158 

 

Cumulative Estimated and Actual Disbursements 

 FY05 FY06 FY07 FY08 FY09 
Appraisal estimate (US$, 
millions) 

1.6 4.5 14.3 29.3 40 

Actual (US$, millions) 0.75 4.62 13.32 33.44 41.54 
Actual as % of appraisal  47% 103% 93% 114% 104% 
Date of final disbursement:  

 

Project Dates 

 Original Actual 

Concept Review 04/21/2003 and 02/09/2006 
(additional financing [AF])  

Appraisal 02/06/2004 and 03/01/2006 (AF)   
Approval 06/01/2004 and 11/14/2006 (AF)  
Effectiveness 08/30/2004 12/13/2004 and 06/04/2007 (AF) 
Midterm Review 02/08/2007 02/08/2007 
Closing date 02/01/2009 02/01/2009 
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Staff Time and Cost 

Stage of Project Cycle 

Staff Time and Cost (World Bank budget only) 
Staff weeks 
(number) 

US$, thousands 
(including travel and 

consultant costs) 
Lending   
FY03 10.20 68.01 
FY04 39.11 233.84 
FY05 0 0.00 
FY06 0 0.00 
FY07 0 0.00 
FY08 0 0.00 
Total: 49.31 301.85 
Supervision/ICR   
FY03  0.00 
FY04  0.00 
FY05 56.46 277.99 
FY06 40.12 245.75 
FY07 31.06 207.29 
FY08 13.25 105.39 
FY08 8.94 82.49 
Total: 149.83 918.91 
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Task Team Members 

Name 

Title  
(at time of appraisal and 
closure, respectively) Unit Responsibility/Specialty 

Lending    
Geeta Sethi 
Bigyan B. Pradhan 
Ian Bannon 
Kiran R. Baral 
Luis O. Coirolo 
Luis F. Constantino 
Naima A Hasci 
Yuka Makino 
Nazmul Chaudhury 
Kiran Gautam 
Paul Jonathan Martin 
Yoshiko Masuyama 
Jeffrey S. Hammer 
Nawaf. A. Al Mahamel 
Sarita Rana 

Economist 
Sr. Financial Management 
Specialist 
Sector Manager, Social 
Development 
Sr. Procurement Off. 
Consultant 
Sector Manager 
Sr. Social Scientist 
Environmental Specialist 
Economist 
Senior Executive Assistant 
Sr. Environment Spec. 
Program Assistant 
Consultant 
Counsel 
Project Assistant 
 

SASDA 
SARFM 
AFTCS 
SARPS 
SASDA 
MNSSD 
AFTCS 
 
 
SACNP 
AFTEN 
SASDO 
DECPO 

Task team leader 
Fin. Management 
Soc.Dev; Conflict 
Procurement 
CDD Strategy 
Rural Development 
Social Development 
Environment 
M&E 
 
Environment 
 
M&E 
Legal 
 
 

Supervision/ICR    
Geeta Sethi 
Ian Bannon 
Kiran R. Baral 
Luis O. Coirolo 
Luis F. Constantino 
Kiran Gautam 
Drona Raj Ghimire 
Jeffrey S. Hammer 
Naima A Hasci 
Yoshiko Ishihara 
Natasha Hayward 
Paul Jonathan Martin 
Yoshiko Masuyama 
Dilip Parajuli 
Atul Pokharel 
Bigyan B. Pradhan 
Donna Thompson 
 

Economist 
Sector Manager, Social 
Development 
Sr. Procurement Off. 
Consultant 
Sector Manager 
Senior Executive Assistant 
E T Consultant 
Consultant 
Sr. Social Scientist 
Consultant 
Sr. Rural Dev. Specialist 
Sr. Environment Spec. 
Program Assistant 
Education Economist 
Consultant 
Sr. Financial Management 
Specialist 
Sr. Financial Management 
Specialist 

SASDA 
AFTCS 
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SASDI 
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SASDA 
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SASDI 
SARFM 
CTRLP 

Task Team leader 
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CDD Strategy 
Rural Development 
 
Environment 
 
Social Development 
ICR 
ICR 
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M&E 
M&E 
Fin. Management 
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Appendix B. 2016 IEG-Funded Survey and Focus Group 
Discussions 
To understand the results of the PAF project and its benefits, the IEG team conducted a set of 
focus group discussions as well as collected quantitative data from a household survey to 
evaluate PAF independently (Focus group discussion and survey work was carried out by the 
Center for Economic Development and Administration from Tribhuvan University during 
2016). Twelve hundred households were surveyed in three PAF I districts (Rolpa, Dailekh, 
and Mahottari). 

2016 IEG-Financed Survey 
 
The multimodule quantitative survey was conducted in 1,200 households (600 in treatment 
areas and 600 in control areas). The 600 sample households in treatment areas were 
randomly selected from 30 community organizations where the program was implemented, 
and the 600 control households were randomly selected from 30 wards of village 
development committees and municipalities without PAF. 20 household surveys were 
conducted in each community organization and ward (see table B.1 for details on the 
sample). As for the control groups, unfortunately, they were chosen at random but from the 
poor population of households in control wards. This sampling system generated biases in the 
control villages and thus making it difficult to use them as a proper counterfactual. 

Table B.1. IEG-Funded Household Survey, Number of Community Organizations, 
Wards, and Households Sampled by District 

District Treatment Control Total 
Rolpa  CO: 10 

HH: 200 
Ward: 10 
HH: 200 

CO+Ward: 20 
HH: 400 

Dailekh CO: 10 
HH: 200 

Ward: 10 
HH: 200 

CO+Ward: 20 
HH: 400 

Mahottari CO: 10 
HH: 200 

Ward: 10 
HH: 200 

CO+Ward: 20 
HH:400 

Total CO: 30 
HH: 600 

Ward: 30 
HH: 600 

CO+Ward: 60 
HH: 1,200 

Note: CO = community organization; HH = households. 
 

Focus Group Discussions 

Thirty-one focus group discussions were conducted in treatment areas of five PAF I districts 
(Ramechap, Rasuwa, Rolpa, Dailekh, and Mahottari). The main purpose of the focus group 
discussions was understanding how PAF has helped with community decision making, the 
role of women and their level of participation in decision making both at the community and 
household level 

Across the five districts 23 focus group discussions were conducted with women-only groups 
and eight with men-only groups, to better understand participation and gender dynamics, (see 
table B.2 for more information about the composition of the groups interviewed). 
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Table B.2. Number of Focus Groups by Sex, Ethnicity, and District 

District 
Type of FGD FGDs 

(no.) Women Only Men Only 
Ramechhap 6 (J  =  1, D = 1, J = 2, B/C = 2) 2 (B/C = 1, J = 1) 8 
Rasuwa 6 (B/C = 1, J = 4, D = 1) 2 (B/C = 1, J = 1) 8 
Mahottari 4 (B/C = 1, J = 1, D = 1, M = 1) 1 (D = 1) 5 
Rolpa 4 (B/C = 1, J = 2, D = 1) 1 (J = 1) 5 
Dailekh 3 (B/C = 1, J = 1, D = 1) 2 (B/C = 1, D = 1) 5 
Total 23 8 31 

Note: B/C = Brahmin/Chhetri; FGD = focus group discussion; J = Janajati; D = Dalit; M = Muslim. 
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Appendix C. Methodology and List of Indicators Used to 
Rank Districts 
The National Planning Commission used a Composite Index technique to rank districts by 
development status. This index transforms different indicators into 0 to 1, regardless of their 
original unit of measurement. The smallest value 0 represents the worst development condition 
and the largest value 1 represents the highest level of development (known as a Zero-to-One 
Scoring Transformation). The computation formula for this transformation is as follow: 
 
Let, Xij denote the value of the jth indicator in ith district 

Maxj and Minj denote the corresponding maximum and minimum values of the jth indicator in all 
75 districts, then the Composite Index for the jth indicator in the ith district, say Cij

 is computed by 
using the following expression: 

Cij = Xij –Minj / Maxj – Minj (for high values like literacy rate) 

Cij = Maxj –Xij / Maxj - Minj (for low values like proportion of households using solid 
fuel for cooking) 

Once all indicators are transformed into composite indexes, the overall composite index (OCI) is 
computed for the ranking of the districts. 

The OCI is calculated as follows: 

OCIi = Ai – Min A / Max A – Min A 

Where Ai corresponds to the average value of the composite indexes in the ith district, and Max A 
and Min A denote the corresponding maximum and minimum values of each composite index in 
all 75 districts. 

Table C.1. Indicators Used to Rank Districts 

Indicator at District Level 
1 Access to improved source of drinking water 
2 Access to toilet facility 
3 Proportion of households having electricity facility 
4 Proportion of households using solid fuels for cooking 
5 Proportion of households having radio facility 
6 Telephone lines per thousand population 
7 Road density (length/km2) 
8 Singulated mean age at marriage female 
9 Child dependency ratio 
10 Incidence of ARI per 1,000 children < 5 years 
11 Incidence of diarrhea per 1,000 children < 5 years 
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12 Proportion of malnourished children under 3 years 
13 Reported death per 1,000 population 
14 Primary school net enrollment ratio 
15 Ratio of girls to boys in primary education 
16 Student-teacher ratio in secondary education 
17 Literacy rate of population, age15–24 years 
18 Ratio of literate female to literate male, age 15–24 years 
19 Share of women in wage employment in nonagriculture 
sector 
20 Employment to population of working age ratio 
21 Proportion of children 10–14 who are working 
22 Proportion of urban population 
23 Yield of vegetables 
24 Yield of fruits 
25 Yield of cash crops 
26 Yield of fisheries 
27 Yield of cereal crops 
28 Yield of pulses 

Source: Central Bureau of Statistics 2003. 
Note: ARI = acute respiratory infection. 
 
 

Reference 

Nepal, Central Bureau of Statistics. 2003. “District Level Indicators of NEPAL for Monitoring Overall 
Development” (Based on Selected Socio-Economic Indicators). Central Bureau of Statistics, Kathmandu, 
Nepal. 
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Appendix D. List of Persons Met 

Roshan Bajracharya Sr. Economist 

Takuya Kamata Country Manager 

Bigyan Pradhan Sr. Operations Officer 

Mr. Prem Upadhyay Under Secretary-MoF 

Mr. Kamran Akbar Sr. DRM Specialist 

Mr. Rajib Upadhya Sr. External Affairs Officer 

Mr. Raj Babu Shrestha Former PAF ED 

Mr. Tanka Mani Sharma Secretary Office of the Prime Minister 

Mr. Laxam Pandey PAF M&E Chief 

Mrs. Indira Pzneru PAF M&E officer 

Dr. Mohan Man Sainju Former Board Member of PAF 

Mr. Shreekrishna Upadhyay Executive Chairman SAPPROS 

Mr. Yogendra Kumar Karki Joint Secretary Ministry of Agricultural Development 

Mr. Suresh Pradhan Joint Secretary Ministry of Poverty Alleviation and Cooperatives 

Mr. Bhim Suwal CEDA 
Mr.Nahakul K.C. PAF ED 

Mr. Arun Kumar CEDA 

Mr. Santos Upadhyaya CEDA 

Mr. Yogendra Gurung CEDA 

Mio Takada Rural Development Specialist PAF II TTL 

Mr. Satya Narayan  SODEP ED 

Mr. Chhabi Pokher PAF Deputy ED P 

Mr. Moti Prasad  PAF Chief Program Coordinator and Communication Division 

Mr. Dilip Parajuli Sr. Economist World Bank 

Mr. Nazmul Chaudhury Sr. Economist World Bank 
Ms. Rajita Dhungana Translator 
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